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Thomas C. Basso, OSC, Region V, Chicago, IL

D. Dietrich - Attn: T. Johnson, U.S. EPA, Wash., D.C.
R. Bowden, Chief, Emergency Response Branch 5HS
T. Geischecker, Chief, Response Section 3, 5HS
M. O'Mara, Acting Chief, Emergency Support Division
P. Shutte, Off. Pub. Aff., SPA
C. Kawakami, ORC, U.S. EPA, Region V
U.S. Coast Guard, District 2
U.S. Fish and Wildlife Service, Illinois
Bob Wengrow, IEPA, Rockford, IL

SUBJECT: Park Plating site, Loves Park, Winnebago County, IL
D.O. No.: 7460-05-234, Site ID No.: PX
Latitude: 42° 18' 38" Longitude: 89° 2' 53"
POLREP: POLREP 3
TIME PERIOD: 08/31/92 to 09/05/92
Response Authority: CERCLA
NFL Status: Non-NPL

SITUATION:
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ACTIONS
TAKEN:

U.S. EPA1 s EERB initiated a removal action at the Park
Plating site, a former electroplating facility, on
6/22/92 with the stabilization of the site and
establishment of compatibility groups. Disposal
arrangements were made during July and August. The
transportation and disposal phase was initiated on
8/31/92. Weather conditions for the week ending 9/5/92
were warm and sunny for most of the week. Conditions
were cool and overcast on 9/2/92. Heavy rains that night:
hindered the bulking of the B/N liquids waste stream.

On 8/31/92, ERGS and TAT mobilized to site. Between 9/1
end 9/5, 21 drums from the acid liquids waste stream and
60 drums from the cyanide liquids waste stream were
overpacked end shipped to Recovery Services, Inc. (RSI).
On the evening of 9/2/92 1,615 gallons (approximately
half) of the B/N liquids waste stream was transported to
RSI. Heavy rains during the bulking of the B/N stream
prevented completion of this operation. Twenty drums
belonging to the biphase/organic liquid stream were
overpacked and shipped to Pollution Control Industries of
America (PCIA) on 9/2/92. On 9/5/92, 12 drums belonging
to the cyanide solids waste stream were overpacked.
Approximately 3,500 gallons of decon/rain water were



FUTURE
ACTIONS;

discharged into the Rock River water Reclamation District
(RRWRD) sewer system.

1) Arrange disposal of cyanide solids.
2) Finish bulking and transportation of B/N liquids.
3) Bulk debris and ship to landfill.
4) Decontaminate building floor.
5) Analyze results of soil study and determine next steps

to be taken.

COSTS:

TAT
ERGS
TOTAL

Costs
$31,603.22
S146.829.56
$178,432.78

Ceilina
$40,000
S200.000
$240,000

Amt . Remaining
$8,396.78
853,170.44
$61,567.22

WASTE
DISPOSAL
SUMMARY :

Acid liquids
B/N liquids
Cyanide l:iq.

B :L phase/Organ i cs
Decon water

Quantity

21 drums
1,615 gal
31 drums
29 drums
20 drums
3,500 gal.

Date Shipped

9/2/92
9/2/92
9/3/92
9/4/92
9/4/92
9/2/92

Dlaposal
Method

Treatment
Treatment
Treatment
Treatment
Treatment
Treatment

Facility

RSI
RSI
RSI
RSI
PC IA
RRWRD


